COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/11/2009

ESTIMATE SUMMARY 10:36:20
CONTID: C15950 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15950-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 114.( DAYS TIME ALLOW: 110 WORK DAYS
US 160-S TOWAOC NB PASSING LN PERCENT TIME: 103.64 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: NH1601-058
US 160-S TOWAOC NB PASSING LN
NAME OF ROAD: 160A
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/01/2009 DATE TIME STARTED 10/29/2008
P.0O. BOX 566 DATE LET 10/09/2008 DATE WORK BEGAN  11/05/2008
DATE AWARDED 10/17/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/28/2008 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 10/29/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,463,224.27 PARTICIPATING $ 2,911,696.10 S 1,771,195.50
AWARD PROJECT AMT: $  3,687,694.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 65.24% TOTAL EARNINGS 2,911,696.10 1,771,195.50
FUNDS AVAILABLE: $ 1,551,528.17 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,911,696.10 1,771,195.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -55,315.42 -26,984.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,856,380.68 1,744,210.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,856,380.68 1,744,210.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,744,210.90
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CONTID: C15950 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15950-BID ESTIMATE RUN 08/11/2009
PROJECT: NH1601-058 ESTIMATE NO: 0008 10:36:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0070 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0075 203-01622 SWEEPING (WITH PICKUP BROOM) 25.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0080 206-00000 STRUCTURE EXCAVATION 59.000 59.000
cy 0.000 0.00
40.00000 59.000 2,360.00
0085 206-00100 STRUCTURE BACKFILL (CLASS 1) 43.000 43.000
cYy 0.000 0.00
40.00000 43.000 1,720.00
0090 208-00002 EROSION LOG (12 INCH) 1,950.000 1,700.000
LF 250.000 9,750.00
39.00000 1,950.000 76,050.00
0095 208-00020 SILT FENCE 992.000 922.000
LF 70.000 700.00
10.00000 992.000 9,920.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0105 208-00110 SEDIMENT REMOVAL AND DISPOSAL 10.000 0.000
cYy 0.000 0.00
100.00000 0.000 0.00
0110 208-00205 EROSION CONTROL SUPERVISOR 230.000 97.500
HOUR 37.000 1,850.00
50.00000 134.500 6,725.00
0115 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 12,520.000 5,895.000
GAL 4,870.000 14,610.00
3.00000 10,765.000 32,295.00
0120 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00



CONTID: C15950 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15950-BID ESTIMATE RUN 08/11/2009
PROJECT: NH1601-058 ESTIMATE NO: 0008 10:36:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0125 210-01130 *RESET GUARDRAIL TYPE 3 37.500 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0130 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0140 212-00006 SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0145 212-00032 *SOIL CONDITIONING 12.000 9.010
ACRE 0.000 0.00
2,800.00000 9.010 25,228.00
0150 213-00003 *MULCHING (WEED FREE) 24.000 10.020
ACRE 0.000 0.00
600.00000 10.020 6,012.00
0155 213-00061 *MULCH TACKIFIER 4,800.000 1,905.000
1B 0.000 0.00
2.50000 1,905.000 4,762.50
0160 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 900.000 556.390
sy 0.000 0.00
3.00000 556.390 1,669.17
0165 304-02000 AGGREGATE BASE COURSE (CLASS 2) 6,529.080 6,347.070
TON 182.010 3,804.01
20.90000 6,529.080 136,457.77
0170 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,611.000 1,823.820
cy 787.180 18,262.58
23.20000 2,611.000 60,575.20
0175 310-00614 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 58,209.000 26,411.000
(12-16")
SY 31,798.000 174,889.00
5.50000 58,209.000 320,149.50
0180 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00

150.00000 0.000 0.00



CONTID: C15950 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15950-BID ESTIMATE RUN 08/11/2009
PROJECT: NH1601-058 ESTIMATE NO: 0008 10:36:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 16,681.000 0.000
TON 14,830.310 766,727.03
51.70000 14,830.310 766,727.03
0190 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) DELETED BY 0.000 0.000
CHANGE ORDER 6.
TON 0.000 0.00
950.00000 0.000 0.00
0195 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) ITEM 1,073.000 0.000
OVERRUN BY CHANGE ORDER 6
TON 825.010 577,507.00
700.00000 825.010 577,507.00
0200 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,901.000 0.000
GAL 2,267.000 9,068.00
4.00000 2,267.000 9,068.00
0205 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 535.600 245.400
sy 290.200 1,741.20
6.00000 535.600 3,213.60
0210 506-00212 RIPRAP (12 INCH) 100.000 50.700
cY 48.480 6,787.20
140.00000 99.180 13,885.20
0215 601-01000 CONCRETE CLASS B 11.300 11.300
cy 0.000 0.00
700.00000 11.300 7,910.00
0220 602-00000 REINFORCING STEEL 355.000 355.000
1B 0.000 0.00
4.00000 355.000 1,420.00
0225 603-10180 18 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
90.00000 18.000 1,620.00
0230 603-10240 24 INCH CORRUGATED STEEL PIPE 130.000 122.000
LF 0.000 0.00
75.00000 122.000 9,150.00
0235 603-10360 36 INCH CORRUGATED STEEL PIPE 74.000 74.000
LF 0.000 0.00
175.00000 74.000 12,950.00
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PCN: 15950-BID ESTIMATE RUN 08/11/2009
PROJECT: NH1601-058 ESTIMATE NO: 0008 10:36:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 603-10480 48 INCH CORRUGATED STEEL PIPE 120.000 120.000
LF 0.000 0.00
290.00000 120.000 34,800.00
0245 603-10600 60 INCH CORRUGATED STEEL PIPE 22.000 22.000
LF 0.000 0.00
600.00000 22.000 13,200.00
0250 603-10720 72 INCH CORRUGATED STEEL PIPE 22.000 22.000
LF 0.000 0.00
900.00000 22.000 19,800.00
0255 603-30018 18 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0260 603-30024 24 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0265 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,225.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0270 606-02003 *END ANCHORAGE (NONFLARED) 11.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0275 607-11525 FENCE (PLASTIC) 400.000 326.000
LF 0.000 0.00
10.00000 326.000 3,260.00
0280 612-00001 *DELINEATOR (TYPE I) 69.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 14.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 63.000 0.000
EACH 0.000 0.00

35.00000 0.000 0.00
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PCN: 15950-BID ESTIMATE RUN 08/11/2009
PROJECT: NH1601-058 ESTIMATE NO: 0008 10:36:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 614-00012 *SIGN PANEL (CLASS II) 84.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0300 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 84.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0305 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 7.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
300.00000 0.000 0.00
0310 614-80387 *RUMBLE STRIP (GRINDING) 22,690.000 0.000
LF 0.000 0.00
0.40000 0.000 0.00
0315 625-00000 *CONSTRUCTION SURVEYING 1.000 0.650
LS 0.000 0.00
55,000.00000 0.650 35,750.00
0320 626-00000 *MOBILIZATION 1.000 0.467
L S 0.311 130,620.00
420,000.00000 0.778 326,760.00
0325 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
9,000.00000 0.500 4,500.00
0330 627-00005 *EPOXY PAVEMENT MARKING 106.000 0.000
GAL 0.000 0.00
120.00000 0.000 0.00
0335 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 317.000 0.000
GAL 220.700 11,035.00
50.00000 220.700 11,035.00
0340 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 126.000 0.000
(TYPE I)
SF 0.000 0.00
15.00000 0.000 0.00
0345 630-00000 *FLAGGING 5,500.000 2,377.000
HOUR 1,334.500 36,031.50
27.00000 3,711.500 100,210.50
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PCN: 15950-BID ESTIMATE RUN 08/11/2009
PROJECT: NH1601-058 ESTIMATE NO: 0008 10:36:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 630-00007 *TRAFFIC CONTROL INSPECTION 93.000 82.000
DAY 11.000 990.00
90.00000 93.000 8,370.00
0355 630-00012 *TRAFFIC CONTROL MANAGEMENT 143.000 119.000
DAY 24.000 13,920.00
580.00000 143.000 82,940.00
0360 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 5.000
EACH 4.000 140.00
35.00000 9.000 315.00
0365 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 19.000
EACH 15.200 912.00
60.00000 34.200 2,052.00
0370 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0375 630-80350 *VERTICAL PANEL 150.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0380 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 0.400 2,800.00
7,000.00000 0.900 6,300.00
0385 630-80360 *DRUM CHANNELIZING DEVICE 250.000 75.000
EACH 85.200 1,022.40
12.00000 160.200 1,922.40
0390 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0395 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0400 630-80380 *TRAFFIC CONE 300.000 40.000
EACH 32.000 192.00

6.00000 72.000 432.00



CONTID: C15950 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15950-BID ESTIMATE RUN 08/11/2009
PROJECT: NH1601-058 ESTIMATE NO: 0008 10:36:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0410 700-70010 F/A MINOR CONTRACT REVISIONS 205,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 -15,183.380
F A -51,926.420 -51,926.42
1.00000 -67,109.800 -67,109.80
0425 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 31,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 162,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 917.600
FA 0.000 0.00
1.00000 917.600 917.60
0440 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT 155,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70034 F/A EMPLOYMENT RIGHTS FEE 50,000.000 0.000
FA 29,101.000 29,101.00

1.00000 29,101.000 29,101.00
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PROJECT: NH1601-058 ESTIMATE NO: 0008 10:36:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0460 700-70035 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 212-00006 *SEEDING (NATIVE) CO 3 - REVISED SEED MIX 24.000 9.610
ACRE 0.000 0.00
1,142.50000 9.610 10,979.43
0500 900-00030 EROSION CONTROL LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00

CAT 0200  CURRENT AMT $  4,419,224.27 $1,771,195.50$  2,867,696.10

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0470 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0480 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
CAT 0400 CURRENT AMT $ 44,000.00 $ 0.00$ 44,000.00

PROJECT TOTAL CURRENT AMT § 4,463,224.27 $1,771,195.50 8 2,911,696.10



